
ID Task Name Contr. Dur Start

1 Mass Fill 53 d Mon 4/5/04
2 Keyway cut in/Fill McG Hester 53 d Mon 4/5/04

3 Site work / Early Utilities 6 d Tue 2/17/04
4 Install SS line @ bldg.62 (pothole) MJB 6 d Tue 2/17/04

5 HPNG,CW Lawrence Rd. 2 d Wed 3/3/04
6 AC Paving (with AC paving on 62 Road) MJB 2 d Wed 3/3/04

7 Building 62 FH relocate (pending pco) 36 d Wed 3/3/04
8 Shutdown Notice to LBL  FH@62  McG Hester 2 d Wed 3/3/04

9 Procurement (materials) Submittal approval McG Hester 28 d Tue 3/9/04

10 FH Shutdown  **/**** LBNL Fac 1 d Tue 4/13/04

11 Pothole for existing utilities McG Hester 1 d Tue 4/13/04

12 Excavate/ cap *** McG Hester 2 d Tue 4/13/04

13 Relocate FH/bollards McG Hester 2 d Wed 4/14/04

14 Test and backfill  *** McG Hester 2 d Wed 4/14/04

15 AC road and parking lot  *** McG Hester 2 d Thu 4/15/04

16 Cooling Tower Shoring Wall 14 d? Thu 4/1/04
17 #3  (790')  13 ea. 5 d? Mon 4/12/04
18 Access and Bench McG Hester 1 d? Mon 4/12/04

19 Drill Tie backs DBM 1 d? Tue 4/13/04

20 Shotcrete DBM 1 d? Fri 4/16/04

21 Tension Tie Backs DBM 1 d? Thu 4/15/04

22 Subs Trailers 14 d Thu 4/1/04
23 LBL relocate Equip. Lowest Bench LBNL Fac 5 d Thu 4/1/04

24 Install Temp Power 3 d Mon 4/12/04

25 Rock At lowest Bench McG Hester 2 d Mon 4/12/04

26 Deliver traliers All subs 1 d Wed 4/14/04

27 Connect power to trailers All subs 2 d Thu 4/15/04

28

29

30

31

32

33

5

McG Hester

4/13 LBNL Fac

4/13 McG Hester

4/13 McG Hester

4/14 McG Hester

4/14 McG Hester

4/15 McG Hester

4/12 McG Hester

4/13 DBM

4/16 DBM

4/15 DBM

LBNL Fac

4/12

4/12 McG Hester

4/14 All subs

4/15 All subs

Unknown utilities found. Info to LBL
survey for design.  NEED
PRICEING
ON NEW DESIGN. Need pricing
approval
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34

35 Building Excavation & Tie back install 5 d Mon 3/1/04
38 Tie Back Installation 109 d? Mon 12/8/03
39 #6  (794'')  28 ea. 4 d Thu 4/8/04
40 Install 2 tie backs / stress m23-3,  m34-2 DBM 2 d Thu 4/8/04

41 #7  (789'')  ~20 ea. 5 d Thu 4/8/04
42 Install Tiebacks DBM 3 d Thu 4/8/04

43 prep for shotcrete 3 d Fri 4/9/04

44 Install 3" shotcrete mud wall  DBM 1 d Tue 4/13/04

45 Cure Concrete / Tension tiebacks  DBM 2 d Mon 4/12/04

46 #8  (784'')  ~38 ea. 8 d Sat 4/10/04
47 Excavate bench  McG Hester 3 d Sat 4/10/04

48 Install Tiebacks DBM 3 d Mon 4/12/04

49 Prep for Shotcrete DBM 2 d Wed 4/14/04

50 Install 3" shotcrete mud wall  DBM 1 d Fri 4/16/04

51 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/19/04

52 #9  (778'')  ~49 ea. 10 d Thu 4/15/04
53 Excavate bench  McG Hester 4 d Thu 4/15/04

54 Install Tiebacks DBM 3 d Mon 4/19/04

55 Install 3" shotcrete mud wall  DBM 2 d Thu 4/22/04

56 Cure Concrete / Tension tiebacks  DBM 1 d Mon 4/26/04

57 #10  (771'')  ~57 ea. 109 d? Mon 12/8/03
58 Excavate bench  McG Hester 4 d Thu 4/22/04

59 Install Tiebacks DBM 4 d Mon 4/26/04

60 Install 3" shotcrete mud wall  DBM 2 d Thu 4/29/04

61 Cure Concrete / Tension tiebacks  DBM 3 d Fri 4/30/04

62

63

64

65

66 end 1 d? Mon 12/8/03

4/8 DBM

4/8 DBM

4/9

4/13 DBM

4/12 DBM

4/10 McG Hester

4/12 DBM

4/14 DBM

4/16 DBM

4/19 DBM

4/15 McG Hester

4/19 DBM

4/22 DBM

4/26 DBM

4/22 McG Hest

4/26 DB

4/29 D

4/30
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